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Contractor

Address

Commodity/Service 0S=5s BFO | Classification SECRET . .,
‘ ’ l - M.otm v - ]
No. of Prototypes80 . production  Contract Completion Date _Septenber 1960

The Contractor is on schedule _Yes X No

The Contractor will remain with his allocated funds x Yes No

An extension of time will be necessery _ X Yes No

All phases of the technical progress are satisfactory Yes X No

The overall performance of this contract.o:; i's': U Satisfactory

g Subject to Improvement

D Unsatisfactory

NOTE: If unsatisfactory or subject to i__mprovement N ind.ica.te reasons under
~ comnments :

Comments __&lw%n
first veek of January:

units were reapoted for & secomd time durmk the
—component P!  eirou 8 poor

layout design causing elelctrtcal shorting.. The contractor agrees and will rework

the P.C. boarder. An ext«ension of tims to February: 1961 will be requested.
Reconnnended. Action b ,Continued monitOring

Date of Visit to Contractor's Plant . 11 Jamuary 1961
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